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NATURAL GAS DELIVERY 200 East Randolph Street
Chicago, IL 60601
www.northshoregasdelivery.com

July 24, 2017

Mr. Ross del Rosario
Remedial Project Manager
USEPA Region 5 — SR6)

77 W. Jackson Boulevard
Chicago, Illinois 60604-3590

RE: 2017 Annual Progress Report and Master Schedule Update
North Shore Gas Company’s Former Manufactured Gas Plant Sites
CERCLA Docket No.: V-W-07-C-877

Dear Mr. del Rosario,

Enclosed is the 2017 Annual Progress Report and Master Schedule Update for the North Shore Gas
Company’s (NSG) two former manufactured gas plant (MGP) sites in Waukegan, Illinois:

e North Plant -

e South Plant

This 2017 Annual Progress Report summarizes the activities performed between July 23, 2016 and
July 22, 2017 at these sites and provides a proposed schedule for future activities. It has been
prepared in accordance with Task 8, Subtask 8.2, of the Statement of Work attached to the
Settlement Agreement and Administrative Order on Consent between the United States
Environmental Protection Agency (USEPA) and NSG, effective July 23, 2007.

If you have any questions regarding this document, please don’t hesitate to contact me at (312) 240-
4569 or nmprasad@integrysgroup.com.

Regards,

Naren M. Prasad, P.E., MPH
Principal Engineer — Environmental

Enclosures as noted
cc: Brian Bartoszek, Bob Greco — WEC (email only)
Paul Lake — IEPA (hard copy and email)

Jennifer Hagen — NRT
Dave Klatt — CH2MHill (email only)
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July 24, 2017

Mr. Naren Prasad

WEC Business Services, LLC

200 East Randolph Drive, 215t Floor
Chicago, IL 60601

Subject: 2017 Annual Progress Report and Master Schedule Update
North Shore Gas Company’s Former Manufactured Gas Plant Sites
CERCLA Docket No.: V-W-07-C-877
NRT Project No. 1982

Dear Mr. Prasad:

Please find attached the 2017 Annual Progress Report and Master Schedule Update for North Shore Gas
Company’s (NSG) former manufactured gas plant (MGP) sites. These reports have been combined to summarize
activities performed between July 23, 2016 and July 22, 2017 and a proposed schedule for future activities.

This 2017 Annual Progress Report and Master Schedule Update has been prepared in accordance with Task 8,
Subtask 8.2 and Exhibit A, Part C, respectively, of the Statement of Work (SOW) attached to the Settlement
Agreement and Administrative Order on Consent (Settlement Agreement) between the United States
Environmental Protection Agency (USEPA) and NSG, effective July 23, 2007.

Please do not hesitate to contact the undersigned if you have any questions regarding this document.

Sincerely,
NRT | An OBG Company

-

nifer M. Hagen, PE
incipal Engineer

Attachments:  As noted above
For distribution to: Mr. Ross delRosario, USEPA (email)

Mr. Paul Lake, IEPA (hard copy and email)
Mr. Dave Klatt, USEPA’s Contractor, CH2MHill (email)

234 W. Florida Street, Fifth Floor p 414-837-3607 NRT | AN OBG COMPANY
Milwaukee, W1 53204 f414-837-3608 obg.com/nrt
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1 INTRODUCTION

1 INTRODUCTION

1.1 SCOPE

This Annual Progress Report has been prepared in accordance with Task 8, Subtask 8.2 of the Statement of Work
(SOW) attached to the Settlement Agreement and Administrative Order on Consent (Settlement Agreement)
between the U.S. Environmental Protection Agency (USEPA) and North Shore Gas Company (NSG), effective

July 23, 2007. Also, included herein is a Master Schedule Update that includes the general schedule for Remedial
Investigation/Feasibility Study activities at each Site. The Annual Progress Report and Master Schedule Update
address NSG’s two former manufactured gas plant (MGP) Sites located in Waukegan, Illinois (North Plant MGP
and South Plant MGP). WEC Business Services, LLC (WBS) manages the NSG sites for WEC Energy Group.

1.2 OVERVIEW

This report addresses the following:

= Section 2: Multi-Site Document Progress
= Section 3: Site Progress

= Section 4: Proposed Master Schedule

= References

OBG | JULY 24, 2017
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2 MULTI-SITE DOCUMENTS

2 MULTI-SITE DOCUMENTS

Under the Settlement Agreement and SOW, Multi-Site documents are used to set forth general approaches and
concepts to streamline subsequent site-specific work plans and minimize review times. The Multi-Site Remedial
Investigation (RI) documents are used to maintain a consistent approach to investigate and assess potential risk
at each site. The Multi-Site Feasibility Study (FS) Support Documents are used to develop general response
actions and technologies appropriate for MGP sites.

This section summarizes the status of the Multi-Site Documents.

2.1 MULTI-SITE RI DOCUMENTS
USEPA has approved all Multi-Site RI Documents submitted between May 7, 2007 and

September 8, 2008 and subsequent addenda. The Multi-Site RI Documents set forth a consistent approach for
WEC Energy Group’s Illinois and Wisconsin-based subsidiary companies under the USEPA’s lead. Section 1.2.1 of
the SOW discusses the Multi-Site RI Documents which include:

Multi-Site Quality Assurance Project Plan - Revision 2, September 4, 2007 (QAPP, 2007(c))

Updated Laboratory Usage and Qualification Addendum - Test America, submitted for Peoples Gas Light
and Coke Company’s (PGL) Former Crawford Station MGP on May 7, 2012

QAPP Worksheet #28, submitted with response to comments on Site-Specific Work Plan (SSWP),
Addendum No. 1, for PGL Division Street Station Former MGP on March 12, 2012

Multi-Site Health and Safety Plan - Revision 2, August 2, 2007 (HASP, 2007(a))
Generalized Conceptual Site Model - Revision 0, August 5, 2007 (CSM, 2007 (b))
Multi-Site Risk Assessment Framework (RAF) - Revision 0, September 5, 2007 (RAF, 2007(d))
Multi-Site RAF Addendum, April 20, 2011
Multi-Site RAF Addendum - Revision 1, March 28, 2013
Multi-Site RAF Addendum - Revision 2, February 17, 2014 (approved March 10, 2014)
Multi-Site RAF Addendum - Revision 3, July 30, 2014
Multi-Site RAF Addendum - Revision 4, April 4, 2016
Multi-Site RAF Addendum - Revision 5, September 13,2016
Multi-Site Field Sampling Plan (FSP) - Revision 4, September 8, 2008 (FSP, 2008(a))
SAS-12-01 - Revision 1, December 2012, approved January 22, 2013

SAS-11-06, SAS-11-01, and SAS-11-04 Revisions 1 and SAS-05-05 Revision 3, May 28, 2014, approved
July 24, 2014

The Multi-Site RAF Addendum submitted to USEPA on April 20, 2011 (prepared by Exponent, 2011(a))
incorporates the USEPA’s Regional Screening Levels (RSL) for Chemical Contaminants at Superfund Sites,
www.epa.gov/region/superfund/prg/index.html) for Regions 3, 6, and 9 into the hierarchy for human health
screening levels and further develops the approach to assessing potential vapor intrusion issues. Subsequent
Multi Site RAF Addenda incorporate updates to RSLs which are revised approximately every six months. Not all
RSL updates result in a RAF Addenda. For instance, the November 2014 RSL update did not modify RSLs for the
MGP constituents of potential concern (COPCs). As part of the RAF Addendum Revision 2, it was acknowledged
the RSLs may be modified based on the semi-annual updates, if any, and does not require a formal submittal. In
other words, the most current RSLs at the time will be used for comparison of site media.
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2 MULTI-SITE DOCUMENTS

A Vapor Intrusion (VI) Decision Matrix for the Multi-Site Former MGP Sites was initiated as part of an August 5,
2015 meeting. USEPA provided comments on October 23, 2015 and responses to comments were submitted
November 23, 2015. Additional UEPA comments were received December 17, 2015, responses to comments
were submitted January 18, 2016 and USEPA approved the VI Decision Matrix on February 10, 2016.

Site-Specific Work Plans (SSWP) are based on the Multi-Site documents and include modifications, as necessary,
to reflect site-specific conditions. For instance, the site-specific CSM discusses the pathways presented in the
Generalized CSM and why or why not the pathway is carried through into the baseline risk assessment.

2.2 MULTI-SITE FS SUPPORT DOCUMENT

USEPA has approved (USEPA, 2010(g)) the Multi-Site FS Support Document dated March 26, 2010 (FS Support
Document, 2010(f)). The Multi-Site FS Support Document includes general response actions and preliminary
remedial technologies.

SOW Section 1.2.2 discusses the Multi-Site FS Support Document which includes:

= Preliminary Remedial Technology Screening
= Preliminary List of Possible Applicable or Relevant and Appropriate Requirements (ARARSs)
® Preliminary Permitting/Equivalency Requirements

Site-Specific FS evaluations and the Detailed Analysis of Alternatives (FS Report) for each site are based on the
Multi-Site FS Support Document. In addition, USEPA’s comments on FS related documents for North Shore Gas
Company (NSG) South Plant MGP and WPSC’s Manitowoc MGP are incorporated into each FS. Major deviations
from the FS Support Document include providing individual remedial options for each media to be assembled by
USEPA (not assembling remedial alternatives) for the Site as a whole and providing volumes/cost estimates for
each of three cancer risk ranges (10-6, 10-5, and 10-4).

On November 5, 2015, USEPA revised the request for individual remedial options and required assembled
remedial alternatives for the WPSC Marinette Site. It is assumed this request will carry forward with the NSG
sites.

2.3 MULTI-SITE DOCUMENT STATUS
Additional revisions to Multi-Site Documents have not been required.

Multi-Site RAF Addendum, Revision 6, is anticipated to be submitted in August 2017 to document the May 2017
RSL updates.

2.4 MULTI-SITE MEETINGS
Multi-Site technical meetings were not required during this reporting period.

Site specific meetings were held, as discussed in Section 3.
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3 SITE PROGRESS

3 SITE PROGRESS

Project start dates and site prioritization for RI/FS activities were established for both sites in Exhibit A,
Section A, of the SOW. The South Plant MGP Site was initiated July 23, 2007, coinciding with the effective date of
the Settlement Agreement. The North Plant MGP Site was to be initiated seven months following the effective
date (February 23, 2008) but was re-established to September 26, 2008.

A separate AOC for Remedial Design of an Interim Remedy (V-W-15-C-027) and was executed on September 24,
2015, with an effective date of October 5, 2015. A Consent Decree (Civil Action No. 16-10672) for the interim
remedy was executed on November 16, 2016.

The Annual Progress Report is intended to provide a concise summary of the work completed at each MGP site.
Site progress is discussed herein.

3.1 SOUTH PLANT MGP SITE

The Project Start Date for the South Plant MGP Site coincided with the effective date of the Settlement
Agreement (July 23, 2007). Per the SOW, scoping meetings and conference calls may be used to discuss the
content of South Plant MGP Site site-specific documents. No project meetings were held with respect to the
RI/FS during this reporting period.

On July 30, 2015 USEPA issued an Interim Record of Decision (ROD) to address dense non-aqueous phase liquid
(DNAPL) recovery in advance of a site-wide remedy. Informal discussions regarding access issues and the
Interim Remedy schedule were held throughout this reporting period. No formal project meetings were held
with respect to the Interim Remedy during this reporting period.

3.1.1 Planning Documents and Work Plan Submittals

RI/FS planning documents and work plan submittals were not completed during this reporting period while
advancing the Interim Remedy.

Interim Remedial Design activities, as described in the following USEPA-approved documents: Settlement
Agreement and Administrative Order on Consent for Remedial Design at the North Shore Gas South Plant Site in
Waukegan, Illinois (USEPA, October, 2015), Remedial Design Work Plan - Revision 1 (NRT January 2016), and
Pre-Design Investigation Work Plan - Revision 1, (NRT June, 2016), are complete and summarized in the
following table.

Deliverable or Milestone Completion Date USEPA Co.mments
Received
Project Start Date October 5, 2015
Receive Final Administrative Settlement Agreement October 5, 2015
and Order on Concern for Remedial Design (Interim)
Submit Draft Interim Remedial Design Work Plan November 18, 2015 December 11, 2015
Submit Response to USEPA’s December 11, 2015 January 11, 2016 February 9, 2016
Comments and Final Interim Remedial Design Work (approved)
Plan
Submit Pre-Design Investigation Work Plan April 11, 2016 May 19, 2016
Submit Pre-Design Investigation Work Plan — Revision 1 June 17, 2016 June 23, 2016
(approved)

3.1.2 Remedial Investigation Field Activities

Dense Non-Aqueous Phase Liquid (DNAPL) recovery efforts and Rl field activities performed at the South Plant
MGP Site during this progress report period, as described in the following USEPA-approved documents: SSWP
(BMc, September 2008(b)), the Modified Monitoring Well Parameters and Well Network Technical
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3 SITE PROGRESS

Memorandum, (NRT, April 2010(h)), and the letter to USEPA to Modify the Groundwater Sampling Schedule
(going to semi-annual events (NRT, 2011(e)) are summarized in the following table.

Task Completion Date

Second Semi-Annual 2016 Groundwater Sampling Event September 19-21, 2016
First Semi-Annual 2017 Groundwater Sampling Event March 20-22, 2017
August 11, 2016
October 5, 2016
December 1, 2016
January 25, 2017
March 22, 2017

Dense Non-Aqueous Phase Liquid (DNAPL) Recovery

Interim Remedial Design activities were limited due to third party access agreements. Activities completed
during this reporting period are summarized in the following table.

Task Completion Date

Soil borings in a limited area within the footprint of

_ oy A t 8-15, 2016
Waukegan Port District’s proposed new building ugus
Execute third party access agreements to implement
Pre-Design Investigation Work Plan — Revision 1

June 2017

3.1.3 Monthly Progress Reports

Monthly Progress Reports have been submitted by the 15th of each month (or the following business day) in
accordance with Section 8.1 of the SOW.

Monthly Progress Report Submittal Date

July 2016 August 15, 2017

August 2016 September 14, 2017
September 2016 October 14, 2017
October 2016 November 14, 2017
November 2016 December 12, 2017
December 2016 January 16, 2017
January 2017 February 14, 2017
February 2017 March 14, 2017
March 2017 April 12, 2017
April 201 May 15, 2017
May 2017 June 15, 2017
June 2017 July 14, 2017

3.2 NORTH PLANT MGP SITE

The Project Start Date for the North Plant MGP Site was established in Exhibit A, Section A, of the SOW, to be
seven months after the effective date of the Settlement Agreement (July 23, 2007), which was February 23, 2008
but was re-established to September 26, 2008.

NSG and USEPA entered into a Time-Critical AOC on April 8, 2013 to address portions of the site with MGP
residuals at the surface. The Time Critical Removal proceeded under AOC V-W-13-C-009 and is complete per
USEPA’s May 29, 2015 approval of the Remedial Action Completion Report, dated January 20, 2015.
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3 SITE PROGRESS

Informal calls regarding third party property access negotiations were held throughout the reporting period.
Project meetings, conference calls, or emails are summarized in the following table.

Topic Meeting Date

July 13, 2016
July 18, 2016

June 29, 2017
July 6, 2017

Emails regarding DNAPL observations at MW-19D

Meeting regarding USEPA’s September 1, 2016
Site-Specific Work Plan Addendum No. 1 — Revision 0 December 1, 2016
Comments and scope of Revision 1

3.2.1 Planning Documents and Work Plan Submittals

Planning documents and work plan submittals are summarized in the following table, compared against the
anticipated completion date, established in the 2016 Annual Progress Report and Master Schedule Update (NRT,
2016(g)).

Task/Submittal Targeted Actual USEPA Comments

Completion Date?! Completion Date Received
Submit Site-Specific Work Plan Addendum )

No. 1 — Revision 0 -- August 11, 2016 September 1, 2016

Respond to USEPA’s September 1, 2016

comments on SSWP Addendum No. 1- October 2016 October 26, 2016 December 12, 2016
Revision 0

Respond to USEPA’s December 12, 2016

comments on SSWP Addendum No. 1 - January 2017 January 20, 2017 February 1, 2017

Revision 0; Submit Revision 1
Respond to USEPA’s February 1, 2017

April 19, 2017

comments on SSWP Addendum No. 1 - February 2017 February 14, 2017

.. (approval)
Revision 1
Submit Rl Report — Revision 0 February 2, 20183

1. Target Completion dates as established in the 2016 Annual Progress Report and Master Schedule Update, NRT 2016(g) or
the monthly progress reports.

2. A formal submittal was not included in the 2016 Annual Progress Report and Master Schedule Update, NRT 2016 (g).

3. Assumed supplemental field work would be completed in March 2017 and new groundwater monitoring wells were
sampled two times in June and September 2017. Additional data needs have been identified which require third party
property owner access agreements. Site access was not attained and supplemental field work was not completed,
therefore, the Rl Report — Revision 0 was not submitted.

3.2.2 Remedial Investigation Field Activities

RI field activities performed at the North Plant MGP Site during this progress report period, as described in the
USEPA-approved SSWP - Revision 2 (NRT, 2001(d)), are summarized in the following table. Please note
sediment sampling in the former tar pit was included in the USEPA-approved SSWP; however, this area has been
remediated through the Time Critical Removal and is no longer required.

Third party access agreements are in progress to facilitate implementation of the SSWP Addendum No. 1 -
Revision 1.
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3 SITE PROGRESS

Task Completion Date

September 19-20, 2016
December 19-21, 2016
March 13-15, 2017
June 26-28, 2017

Quarterly Rl Groundwater Sampling Events

3.2.3 Monthly Progress Reports

Monthly Progress Reports have been submitted by the 15th of each month (or the following business day) in
accordance with Section 8.1 of the SOW.

Monthly Progress Report Submittal Date

July 2016 August 15, 2017

August 2016 September 14, 2017
September 2016 October 14, 2017
October 2016 November 14, 2017
November 2016 December 12, 2017
December 2016 January 16, 2017
January 2017 February 14, 2017
February 2017 March 14, 2017
March 2017 April 12,2017
April 201 May 15, 2017
May 2017 June 15, 2017
June 2017 July 14, 2017
OBG | JULY 24, 2017 Natural FINAL | 7 OF 15
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4 PROPOSED MASTER SCHEDULE

4 PROPOSED MASTER SCHEDULE

Exhibit A of the SOW includes a schedule for major deliverables. RI field work, as described in the approved
SSWP - Revision 1, September 12, 2008, (BMc 2008(b)), has been completed at the South Plant MGP Site and the
RI Report - Revision 1 Modified, dated January 10, 2014 has been approved on January 22, 2014. An interim
remedy to address the presence of non-aqueous phase liquid (DNAPL) is in the pre-design
investigation/investigation phase. The site-wide FS Report will be re-initiated following completion of the
interim remedy. North Plant MGP SSWP - Revision 2 was submitted November 29, 2011 and was approved
March 20, 2012. The TCRA was completed as described in the USEPA-approved January 20, 2015 Construction
Completion Report. Supplemental RI field activities have been identified and approved and are in the field
planning phase, following access agreements.

Future submittals and activities are dependent on USEPA comments and approvals. The site-specific schedules
for both sites, as currently understood, are updated herein to provide proposed site-specific schedules for field
activities and major deliverables.

4.1 OVERVIEW PROGRESS MEETINGS
Monthly Progress Reports are submitted for each site.

Overview progress meetings are proposed to be conducted on an as-needed. Specific progress meeting dates are
not proposed at this time but are anticipated following collection of additional site data.

4.2 MULTI-SITE RI DOCUMENTS

The Multi-Site Documents, as described in the SOW, have been completed and approved as summarized in
Section 2. Additional modifications or updates, primarily anticipated to be RAF Addendum, will be prepared as
needed (i.e.,, RAF Addendum 6 is anticipated in August 2017).

4.3 SCHEDULE FOR NSG SITES

Figure 1 summarizes the proposed target dates for the Interim Remedy at South Plant and the RI/FS activities at
North Plant. Proposed target dates have been adjusted to reflect anticipated RI field activities, progress to date,
USEPA approvals and reasonably anticipated approvals. All site schedules are dependent on USEPA approval
dates, weather, access, and sampling/construction seasons.

Figure 1 considers the deliverable timeframes specified in Exhibit A of the SOW (e.g., finalize submittals within
45 days from receipt of USEPA comments). For planning purposes, it is assumed USEPA will generally provide
comments within 60 days of submittals. The schedule also includes modifications to the AOC/SOW, per the

July 9, 2015 modifications for Alternative Array and FS Revision 0 documents, as discussed in the June 17, 2015
meeting.

The proposed schedules are subject to change. Modifications to the schedule, if necessary, will be communicated
to USEPA through monthly site-specific progress reports, weekly progress conference calls during RI activities,
or other communications.

4.3.1 South Plant MGP Site

Groundwater sampling activities will continue to be performed at the South Plant MGP Site during the next
progress report period, as described in the following USEPA-approved documents: SSWP (BMc, September
2008(b)), the Modified Monitoring Well Parameters and Well Network Technical Memorandum, (NRT,

April 2010(h)), and the letter to USEPA to Modify the Groundwater Sampling Schedule (going to semi-annual
events (NRT, 2011(e)) and are summarized in the following table.

As discussed is Section 3.1.1, USEPA has issued an Interim Remedy ROD which addresses DNAPL recovery in
advance of a site-wide remedy. The Interim Remedy is in the pre-design investigation/design phase and will be
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4 PROPOSED MASTER SCHEDULE

followed by approximately 7 years of DNAPL recovery prior to re-evaluating site conditions and appropriate
site-wide remedial actions, if deemed necessary.

Elements of the Interim Remedial Action tasks and on-going post RI groundwater monitoring are presented in
Figure 1 and summarized in the following table.

Task/Deliverable Target Date for Completion

Monthly Progress Reports 15t of every month

Semi Annual Groundwater Sampling March and September

Events

Pre'-D.e.S|gn Investigation Field September through October 2017
Activities

October 2017 through February 2018

Cempatblitiliestie (assumes pre-design investigation completed in October 2017)

. . . Spring 2018

Submit Preliminary Design Package L - o . .
(assumes pre-design investigation and compatibility testing completed in

to USEPA
February 2018)

Submit Pre-Final Design Package to Summer 2018

USEPA (assumes USEPA comments on Preliminary Design in Spring 2018)

Submit Final Design Package to Fall 2018

USEPA (assumes USEPA comments on Pre-Final Design Package in Fall 2018)
Winter/Spring 2019

Initiate Interim Remedy (assumes USEPA approves Final Remedial Design in Fall/Winter 2018 and
contractor procurement and permitting completed in Winter 2019)

Supplemental Groundwater and Soil  Summer 2027

Assessment (assumes Interim Remedy operates seven years)

Update RI Report/Site-Wide FS Spring 2028

Report (assumes a combined report)

4.3.2 North Plant MGP Site

The North Plant MGP SSWP - Revision 2 was submitted November 29, 2011 (NRT, 2011(d)) was approved
March 20, 2012. A SSWP Addendum No. 1 - Revision 1 was submitted January 20, 2017 and approved April 19,
2017 with responses to USEPA’s February 1, 2017 comments, dated February 14, 2017. Additional RI activities
have been proposed for property that was not included in the TCRA. Major deliverable and activity target dates
are summarized in the following table. These dates may change pending progress of site access agreements and
weather.

RI/FS Task/Deliverable Target Date for Completion
Monthly Progress Reports 15t of every month
Secure Site Access Fall 2017
Supplemental RI Field Work Fall 2017
Quarterly

(new groundwater monitoring wells to be sampled for
the first time in Winter 2017 with site wide
groundwater monitoring wells)

Rl Groundwater Monitoring

Rl Report — Revision 0 to USEPA
(assumes at least two groundwater monitoring events  Fall 2018
with new wells, assumed to be installed in Fall 2017)
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4 PROPOSED MASTER SCHEDULE

RI/FS Task/Deliverable Target Date for Completion

RI Report — Revision 1 to USEPA

(USEPA comments of Rl Report — Revision 0 late Winter 2019
Fall/early winter 2018)
Alternatives Array Tech Memo to USEPA Spring 2019

FS Report — Revision 0 to USEPA (assumes USEPA
comments on Alternatives Array Tech Memo received = Summer 2019
Spring 2019)

FS Report — Revision 1 to USEPA

. . Fall 2019
(USEPA comments of FS Report — Revision 0 Fall 2019)
USEPA issues ROD
. Summer 2020

(assumes FS approved Winter 2019) !

On-going Post Rl Groundwater Monitoring To be determined following review of Rl Data
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2007 July 23, United States Environmental Protection Agency and North Shore Gas Company, Settlement
Agreement and Administrative Order on Consent for the conduct of Remedial Investigations and Feasibility
Studies at the North Shore Gas Sites in Waukegan, Illinois. U.S. EPA Region 5, CERCLA Docket No. V-W-07-C-877.

2007(a) August 2. Revision 2, Multi-Site Health and Safety Plan, for Former Manufactured Gas Plant Sites,
prepared for Integrys.

2007(b) August 5. Revision 0, Generalized Conceptual Site Model, for Former Manufactured Gas Plant Sites,
prepared for Integrys.

2007(c) September 4. Revision 2, Multi-Site Quality Assurance Project Plan, for Former Manufactured Gas Plant
Sites, prepared for Integrys.

2007(d) September 5. Revision 2, Exponent, Multi-Site Risk Assessment Framework, for Former Manufactured
Gas Plant Sites.

2008(a) September 8. Revision 4, Multi-Site Field Sampling Plan, for Former Manufactured Gas Plant Sites.

2008(b) September 12. Burns and McDonnell, Site-Specific Work Plan, Former South Plant Site, Waukegan,
Illinois.

2008(c) December 26. Burns and McDonnell, Site-Specific Work Plan, Former North Plant Site, Waukegan,
Ilinois.

2009(a) July 16. Revision 0. Multi-Site Feasibility Study Support Documents, for Former Manufactured Gas Plant
Sites, prepared for Integrys.

2009(b) July 23. Burns and McDonnell, July 2009 Annual Progress Report, South Plant Site and North Plant Site,
Waukegan, Lake County, Illinois, North Shore Gas Company, CERCLA Docket No. V-W-'07-C-877

2010(a) January 6, 2010. United States Environmental Protection Agency. Comments North Plant SSWP -
Revision 0, Waukegan Former North Plant MGP Site, Waukegan, Illinois, North Shore Gas Company CERCLA
Docket No. V-W-"07-C-877, CERCLIS ID - ILD984807990.

2010(b) February 18, 2010. Natural Resource Technology, Inc. Review of Monitoring Well Sampling Parameters
and Strategy Technical Memorandum, Waukegan Former South Plant MGP Site, Waukegan, Illinois, North Shore
Gas Company CERCLA Docket No. V-W-"07-C-877, CERCLIS ID - ILD984809228.

2010(c) March 8. United States Environmental Protection Agency. Comments on Review of Monitoring Well
Sampling Parameters and Strategy Technical Memorandum, Waukegan Former South Plant MGP Site,
Waukegan, Illinois, North Shore Gas Company CERCLA Docket No. V-W-"07-C-877, CERCLIS ID - ILD984809228.

2010(d) March 17. United States Environmental Protection Agency. Comments on Revision 0 Multi-Site
Feasibility Study Support Documents, for Former Manufactured Gas Plant Sites, prepared for Integrys.

2010(e) March 25, 2010. Natural Resource Technology, Inc. Sediment Borings and Surface Water Sampling
Technical Memorandum, Waukegan Former South Plant MGP Site, Waukegan, Illinois, North Shore Gas Company
CERCLA Docket No. V-W-"07-C-877, CECLIS ID - ILD984809228.

2010(f) March 26. Revision 1. Multi-Site Feasibility Study Support Documents, for Former Manufactured Gas
Plant Sites, prepared for Integrys.

2010(g) April 20. United States Environmental Protection Agency. Approval of Revision 1 Multi-Site Feasibility
Study Support Documents, for Former Manufactured Gas Plant Sites, prepared for Integrys.

2010(h) April 25, 2010. Natural Resource Technology, Inc. Response to USEPA Comments on Review of
Monitoring Well Sampling Parameters and Strategy Technical Memorandum, Waukegan Former South Plant
MGP Site, Waukegan, Illinois, North Shore Gas Company CERCLA Docket No. V-W-"07-C-877, CERCLIS ID -
ILD984809228.

OBG | JULY 24, 2017 FINAL | 11 OF 15

" Natural

" Resource
Technology 1982 2017 Annual Progress Rpt and Master Schedule Update 170724.docx

AN 0BG COMPANY




NSG FORMER MGP SITES | 2017 ANNUAL PROGRESS REPORT AND MASTER SCHEDULE UPDATE |

REFERENCES

2010(i) June 3, 2010. United States Environmental Protection Agency. Comments on Response to Comments
North Plant SSWP - Revision 0, Waukegan Former North Plant MGP Site, Waukegan, Illinois, North Shore Gas
Company CERCLA Docket No. V-W-"07-C-877, CERCLIS ID - ILD984807990.

2010(j) June 17, 2010. United States Environmental Protection Agency. Comments on Response to USEPA
Comments on Review of Monitoring Well Sampling Parameters and Strategy Technical Memorandum,
Waukegan Former South Plant MGP Site, Waukegan, Illinois, North Shore Gas Company CERCLA Docket No. V-
W-'07-C-877, CERCLIS ID - ILD984809228. Approved July 2, 2010.

2010(k) July 23, 2010. Natural Resource Technology, Inc. 2010 Annual Progress Report and Master Schedule
Update - Revision 0, Remedial Investigation/Feasibility Study, North Shore Gas Company, Former Manufactured
Gas Plant Sites, CERCLA Docket No. V-W-"07-C-877, CERCLIS ID - ILD984807990.

2010(1) July 27, 2010. Natural Resource Technology, Inc. Supplemental RI Activities - Vapor Intrusion North
Shore Gas Company’s Former South Plant MGP Site, USEPA ID ILD984809228; IL EPA ID 0971900058

2010(m) June 17, 2010. United States Environmental Protection Agency. Approval Sediment Borings and
Surface Water Sampling Technical Memorandum, Waukegan Former South Plant MGP Site, Waukegan, Illinois,
North Shore Gas Company CERCLA Docket No. V-W-"07-C-877, CECLIS ID - ILD984809228.

2010(n) November 9, 2010. United States Environmental Protection Agency. Additional Comments North Plant
SSWP - Revision 0, Waukegan Former North Plant MGP Site, Waukegan, Illinois, North Shore Gas Company
CERCLA Docket No. V-W-"07-C-877, CERCLIS ID - ILD984807990.

2010(o) November 11, 2010. Natural Resource Technology, Inc. FINAL Supplemental RI Activities - Sediment
Borings and Surface Water Sampling Technical Memorandum, Waukegan Former South Plant MGP Site,
Waukegan, Illinois, North Shore Gas Company CERCLA Docket No. V-W-"07-C-877, CECLIS ID - ILD984809228.

2010(p) December 22, 2010. Natural Resource Technology, Inc. Response to USEPA Comments on Additional
Comments North Plant SSWP - Revision 0, Waukegan Former North Plant MGP Site, Waukegan, Illinois, North
Shore Gas Company CERCLA Docket No. V-W-"07-C-877, CERCLIS ID - 1LD984807990.

2010(q) May 17, 2011. United States Environmental Protection Agency. Comments on Response to USEPA
Comments on Additional Comments North Plant SSWP - Revision 0, Waukegan Former North Plant MGP Site,
Waukegan, Illinois, North Shore Gas Company CERCLA Docket No. V-W-'07-C-877, CERCLIS ID - ILD984807990.

2011(a) April 20, 2011. Exponent, Multi-Site Risk Assessment Framework Addendum Technical Memorandum
for Former Manufactured Gas Plant Sites.

2011(b) June 30, 2011. Natural Resource Technology, Inc. SSWP - Revision 1, Waukegan Former North Plant
MGP Site, Waukegan, Illinois, North Shore Gas Company CERCLA Docket No. V-W-'07-C-877, CERCLIS ID -
ILD984807990.

2011(c) July 22, 2011. Natural Resource Technology, Inc. 2011 Annual Progress Report and Master Schedule
Update - Revision 0, Remedial Investigation/Feasibility Study, North Shore Gas Company, Former Manufactured
Gas Plant Sites, CERCLA Docket No. V-W-"07-C-877, CERCLIS ID - ILD984807990.

2011(d) November 29, 2011. Natural Resource Technology, Inc. SSWP - Revision 2, Waukegan Former North
Plant MGP Site, Waukegan, Illinois, North Shore Gas Company CERCLA Docket No. V-W-'07-C-877, CERCLIS ID -
ILD984807990.

2011(e) December 1, 2011. Natural Resource Technology, Inc. Implementation of Semi-Annual Groundwater
Sampling, North Shore Gas Company’s Former South Plant MGP Site, Waukegan, Illinois, USEPA ID
ILD984809228; IL EPA ID 0971900058

2012(a) January 26, 2012. United States Environmental Protection Agency. Comments on North Plant SSWP -
Revision 2, Waukegan Former North Plant MGP Site, Waukegan, Illinois, North Shore Gas Company CERCLA
Docket No. V-W-"07-C-877, CERCLIS ID - ILD984807990.
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2012(b) March 12, 2012. Natural Resource Technology, Inc. Response to USEPA’s Comments on SSWP -
Revision 2, dated November 29, 2011, Waukegan Former North Plant MGP Site, Waukegan, Illinois, North Shore
Gas Company CERCLA Docket No. V-W-'07-C-877, CERCLIS ID - ILD984807990.

2012(c) July 22, 2012. Natural Resource Technology, Inc. 2012 Annual Progress Report and Master Schedule
Update - Revision 0, Remedial Investigation/Feasibility Study, North Shore Gas Company, Former Manufactured
Gas Plant Sites, CERCLA Docket No. V-W-"07-C-877, CERCLIS ID - ILD984807990.

2012(d) December 20, 2012. Natural Resource Technology, Inc. Remedial Investigation Report - Revision 0,
North Shore Gas Company’s Former South Plant MGP Site, Waukegan, Illinois, USEPA ID ILD984809228; IL EPA
ID 0971900058

2013(a) February 6, April 11, June 20. United States Environmental Protection Agency. Comments on RI Report
- Revision 0, Waukegan Former South Plant MGP Site, Waukegan, Illinois, North Shore Gas Company CERCLA
Docket No. V-W-"07-C-877, CERCLIS ID - ILD984809228.

2013(b) March 28 Exponent, Multi-Site Risk Assessment Framework Addendum Revision 1, for Former
Manufactured Gas Plant Sites.

2013 (c) April 8, 2013. United States Environmental Protection Agency and North Shore Gas Company,
Settlement Agreement and Administrative Order on Consent for Removal Action at North Plant MGP Site in
Waukegan, Illinois. U.S. EPA Region 5, CERCLA Docket No. V-W-13-C-009.

2013(d) July 23, 2013. Natural Resource Technology, Inc. 2013 Annual Progress Report and Master Schedule
Update - Revision 0, Remedial Investigation/Feasibility Study, North Shore Gas Company, Former Manufactured
Gas Plant Sites, CERCLA Docket No. V-W-"07-C-877, CERCLIS ID - ILD984807990.

2013(e) December 20, 2013. Natural Resource Technology, Inc. Remedial Investigation Report - Revision 1,
North Shore Gas Company’s Former South Plant MGP Site, Waukegan, Illinois, USEPA ID ILD984809228; IL. EPA
ID 0971900058

2013(f) November 22, 2013. Natural Resource Technology, Inc. Alternatives Array Technical Memorandum,
North Shore Gas Company’s Former South Plant MGP Site, Waukegan, Illinois, USEPA ID ILD984809228; IL EPA
ID 0971900058

2014(a) January 22, 2014. United States Environmental Protection Agency. Approval of RI Report - Revision 1,
with response to comments, Waukegan Former South Plant MGP Site, Waukegan, Illinois, North Shore Gas
Company CERCLA Docket No. V-W-'07-C-877, CERCLIS ID - ILD984809228.

2014(b) February 5, 13, and March 25 2014. United States Environmental Protection Agency. Comments on
Alternatives Array Technical Memorandum, Waukegan Former South Plant MGP Site, Waukegan, Illinois, North
Shore Gas Company CERCLA Docket No. V-W-"07-C-877, CERCLIS ID - ILD984809228.

2014(c) February 17, Exponent, Multi-Site Risk Assessment Framework Addendum Revision 2, for Former
Manufactured Gas Plant Sites.

2014(d) February 28, 2014. Natural Resource Technology, Inc. Alternatives Array Technical Memorandum -
Assembled Alternatives, North Shore Gas Company’s Former South Plant MGP Site, Waukegan, Illinois, USEPA ID
ILD984809228; IL EPA ID 0971900058

2014(e) March 5, 2014. Natural Resource Technology, Inc. Alternatives Array Technical Memorandum - Revised
to Remedial Action Options by Media, North Shore Gas Company’s Former South Plant MGP Site, Waukegan,
[llinois, USEPA ID ILD984809228; IL EPA ID 0971900058

2014(f) May 9, 2014. Natural Resource Technology, Inc. Feasibility Study - Revision 0, North Shore Gas
Company’s Former South Plant MGP Site, Waukegan, Illinois, USEPA ID ILD984809228; IL EPA ID 0971900058

2014(g) June 6, 2014. United States Environmental Protection Agency. Comments on Feasibility Study -
Revision 0, Waukegan Former South Plant MGP Site, Waukegan, Illinois, North Shore Gas Company CERCLA
Docket No. V-W-"07-C-877, CERCLIS ID - ILD984809228.
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2014(h) September 26, 2014. Natural Resource Technology, Inc. Focused Feasibility Study - Revision 0, North
Shore Gas Company’s Former South Plant MGP Site, Waukegan, Illinois, USEPA ID ILD984809228; IL EPA ID
0971900058

2014(i) December 16, 2014. United States Environmental Protection Agency. Comments on Focused Feasibility
Study - Revision 0, Waukegan Former South Plant MGP Site, Waukegan, Illinois, North Shore Gas Company
CERCLA Docket No. V-W-"07-C-877, CERCLIS ID - ILD984809228.

2014(j) July 30, Exponent, Multi-Site Risk Assessment Framework Addendum Revision 3, for Former
Manufactured Gas Plant Sites.

2015(a) February 9, 2015. Natural Resource Technology, Inc. Focused Feasibility Study - Revision 1, North
Shore Gas Company’s Former South Plant MGP Site, Waukegan, Illinois, USEPA ID ILD984809228; IL EPA ID
0971900058

2015(b) February 26, 2015. United States Environmental Protection Agency. Comments on Focused Feasibility
Study - Revision 1, Waukegan Former South Plant MGP Site, Waukegan, Illinois, North Shore Gas Company
CERCLA Docket No. V-W-"07-C-877, CERCLIS ID - ILD984809228.

2015(c) March 30, 2015. Natural Resource Technology, Inc. Focused Feasibility Study - Revision 2, North Shore
Gas Company’s Former South Plant MGP Site, Waukegan, Illinois, USEPA ID ILD984809228; IL EPA ID
0971900058

2015(d) April 7, 2015. United States Environmental Protection Agency. Comments on Focused Feasibility Study
- Revision 2, Waukegan Former South Plant MGP Site, Waukegan, Illinois, North Shore Gas Company CERCLA
Docket No. V-W-"07-C-877, CERCLIS ID - ILD984809228.

2015(e) April 9, 2015. Natural Resource Technology, Inc. Focused Feasibility Study - Revision 2, Replacement
Pages, North Shore Gas Company’s Former South Plant MGP Site, Waukegan, Illinois, USEPA ID ILD984809228;
IL EPAID 0971900058

2015(f) April 10, 2015. United States Environmental Protection Agency. Approval on Focused Feasibility Study -
Revision 2, with Replacement Pages, Waukegan Former South Plant MGP Site, Waukegan, Illinois, North Shore
Gas Company CERCLA Docket No. V-W-'07-C-877, CERCLIS ID - ILD984809228.

2015(g) May, 2015. United States Environmental Protection Agency. Preliminary Remedial Action Plan,
Waukegan Former South Plant MGP Site, Waukegan, Illinois, North Shore Gas Company CERCLA Docket No. V-
W-'07-C-877, CERCLIS ID - ILD984809228.

2015(h) July 23, 2015. Natural Resource Technology, Inc. 2015 Annual Progress Report and Master Schedule
Update - Revision 0, Remedial Investigation/Feasibility Study, North Shore Gas Company, Former Manufactured
Gas Plant Sites, CERCLA Docket No. V-W-"07-C-877, CERCLIS ID - ILD984807990.

2015(i) July. United States Environmental Protection Agency, North Shore Gas - Former South Plant
Manufactured Gas Plant, Waukegan, Lake County, Illinois, Record of Decision for Interim Action DNAPL
Contamination, U.S. EPA Region 5.

2015(j) October 4. United States Environmental Protection Agency and North Shore Gas Company, Settlement
Agreement and Administrative Order on Consent for Remedial Design at the North Shore Gas South Plant Site in
Waukegan, Illinois. U.S. EPA Region 5, CERCLA Docket No. V-W-15-C-027.

2015(k) November 18. Natural Resource Technology, Inc. Interim Remedial Design Work Plan - Revision 0,
North Shore Gas Company, Former Manufactured Gas Plant Sites, CERCLA Docket No. V-W-15-C-027, CERCLIS ID
- 1LD984807990.

2015(1) December 11. United States Environmental Protection Agency. Comments on Interim Remedial Design
Work Plan - Revision 0, North Shore Gas Company, Former Manufactured Gas Plant Sites, CERCLA Docket No. V-
W-15-C-027, CERCLIS ID - ILD984807990.
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Manufactured Gas Plant Sites, CERCLA Docket No. V-W-15-C-027, CERCLIS ID - ILD984807990.

2016(b) February 9. United States Environmental Protection Agency. Approval of Interim Remedial Design
Work Plan - Revision 1, North Shore Gas Company, Former Manufactured Gas Plant Sites, CERCLA Docket No. V-
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C-027, CERCLIS ID - ILD984807990.
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2016(g) July 25. Natural Resource Technology, Inc. 2016 Annual Progress Report and Master Schedule Update -
Revision 0, Remedial Investigation/Feasibility Study, North Shore Gas Company, Former Manufactured Gas
Plant Sites, CERCLA Docket No. V-W-'07-C-877, CERCLIS ID - ILD984807990.

2016(h) August 8. United States Environmental Protection Agency. Comments on 2016 Annual Progress Report
and Master Schedule Update - Revision 0, Remedial Investigation/Feasibility Study, North Shore Gas Company,
Former Manufactured Gas Plant Sites, CERCLA Docket No. V-W-"07-C-877, CERCLIS ID - ILD984807990

2016(i) August 11. Natural Resource Technology, Inc. SSWP Addendum No.1 - Revision 0, North Shore Gas
Company, North Plant Site Former MGP, CERCLA Docket No. V-W-"07-C-877, CERCLIS ID - ILD984807990.

2016(j) August 15. Natural Resource Technology, Inc. Response to USEPA’s August 8, 2016 Comments and 2016
Annual Progress Report and Master Schedule Update - Revision 1, Remedial Investigation/Feasibility Study,
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ID - ILD984807990.
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FIGURE 1
Proposed Schedule

Date: July 24, 2017

North Shore Gas Company Former Manufactured Gas Plant Sites
ID |Task Name Duration Start Finish 2017 2018 2019 2020
Qtr2 [ otr3 [ Qtra Qtr 1 [ Qtr2 \ Qtr3 [ Qtr4 Qtr1 [ Qtr2 [ Qtr3 [ Qtra Qtr1 Qtr2 \ Q3 [ Qtr4
1
2 INSG Waukegan South Plant 3504 days Tue 9/5/17 Tue 3/7/28 L
3 On-Going Groundwater Monitoring 2012 days Tue 9/5/17 Thu 3/9/23] ] ] ] ] ] ] ]
4 On-Going Groundwater Monitoring 1 3 days Tue 9/5/17 Thu 9/7/17 g 97
5 On-Going Groundwater Monitoring 2 3 days Tue 3/6/18 Thu 3/8/18 B 3/8
6 On-Going Groundwater Monitoring 3 3 days Tue 9/4/18 Thu 9/6/18 § 9/6
7 On-Going Groundwater Monitoring 4 3 days Tue 3/5/19 Thu 3/7/19 g 3/7
8 On-Going Groundwater Monitoring 5 3 days Tue 9/3/19 Thu 9/5/19 g 9/5
9 On-Going Groundwater Monitoring 6 3 days Tue 3/3/20 Thu 3/5/20 § 3/5
10 On-Going Groundwater Monitoring 7 3 days Tue 9/1/20 Thu 9/3/20 § 9/3
11 On-Going Groundwater Monitoring 8 3 days Tue 3/2/21 Thu 3/4/21
12 On-Going Groundwater Monitoring 9 3 days Tue 9/7/21 Thu 9/9/21
13 On-Going Groundwater Monitoring 10 3 days Tue 3/1/22 Thu 3/3/22
14 On-Going Groundwater Monitoring 11 3 days Tue 9/6/22 Thu 9/8/22
15 On-Going Groundwater Monitoring 12 3 days Tue 3/7/23 Thu 3/9/23
16 Interim Remedial Design 421 days Mon 9/11/17 Mon 11/5/18
17 Initiate Pre-Design Investigation (top of clay, DNAPL thickness, etc.) 30 days Mon 9/11/17 Tue 10/10/17
18 Compatability Testing 75 days Wed 10/25/17 Sun 1/7/18
19 Submit Preliminary Design Package to USEPA 0 days Thu 3/8/18 Thu 3/8/18
20 Receive USEPA comments on Preliminary Design Package 0 days Mon 5/7/18 Mon 5/7/18
21 Submit Pre-Final Remedial Design Package 0 days Fri 7/6/18 Fri 7/6/18
22 Receive USEPA comments on Pre-Final Remedial Design Package 0 days Tue 9/4/18 Tue 9/4/18
23 Submit Final Remedial Design Package to USEPA 0 days Thu 10/4/18 Thu 10/4/18
24 USEPA Approves Final Remedial Design Package 0 days Mon 11/5/18 Mon 11/5/18
25 Implement Interim Remedy 2897 days Tue 11/6/18 Tue 6/29/27
26 Contractor Procurement and Permitting 90 days Tue 11/6/18 Sun 2/3/19
27 Initiate Interim Remedy 90 days Thu 3/21/19 Tue 6/18/19
28 DNAPL Recovery System Shakedown 180 days Wed 6/19/19 Sun 12/15/19
29 Operate DNAPL Recovery System 2492 days Mon 12/16/19 Tue 6/29/27
30 Remaining Site Media RI/FS Activities 180 days Tue 6/29/27 Tue 3/7/28
31 Supplemental Groundwater and Soil Assessment 0 days Tue 6/29/27 Tue 6/29/27
32 Update RI Report/Submit Site-wide FS Report to USEPA 0 days Tue 3/7/28 Tue 3/7/28
33
34 INSG Waukegan North Plant 1041 days Tue 9/5/17 Sat 7/11/20 L 4
35 Implement RI Field Activities 1002 days Tue 9/5/17 Tue 6/2/20 ¥ v
36 Secure Site Access for Supplemental Locations 0 days Mon 10/2/17 Mon 10/2/17|
37 Collect Supplemental Soil Samples and GW MW Installation 15 days Wed 11/1/17 Wed 11/15/17
38 RI GW Sampling (first event w new gw mw) 3 days Thu 1/25/18 Sat 1/27/18]
39 Laboratory Analysis (first event w new gw mw) 30 days Sun 1/28/18 Mon 2/26/18|
40 Data Validation (first event w new gw mw) 30 days Sun 3/4/18 Mon 4/2/18
41 RI GW Sampling (second event w new gw mw) 3 days Wed 4/25/18 Fri 4/27/18]
42 Laboratory Analysis (second event w new gw mw) 30 days Sat 4/28/18 Sun 5/27/18
43 Data Validation (second event w new gw mw) 30 days Sat 6/2/18 Sun 7/1/18
44 On-Going Groundwater Sampling 1002 days Tue 9/5/17 Tue 6/2/20 ] ] i ] i i i i i
45 On-Going Groundwater Sampling 1 1 day Tue 9/5/17 Tue 9/5/17 § 9/5
46 On-Going Groundwater Sampling 2 1 day Tue 12/5/17 Tue 12/5/17 I 12/5
47 On-Going Groundwater Sampling 3 1 day Tue 3/6/18 Tue 3/6/18 ] 36
48 On-Going Groundwater Sampling 4 1 day Tue 6/5/18 Tue 6/5/18 ] 6/5
49 On-Going Groundwater Sampling 5 1 day Tue 9/4/18 Tue 9/4/18 § 9/4
50 On-Going Groundwater Sampling 6 1 day Tue 12/4/18 Tue 12/4/18 1 12/4
51 On-Going Groundwater Sampling 7 1 day Tue 3/5/19 Tue 3/5/19 135
52 On-Going Groundwater Sampling 8 1 day Tue 6/4/19 Tue 6/4/19 ] 6/4
53 On-Going Groundwater Sampling 9 1 day Tue 9/3/19 Tue 9/3/19 193
54 On-Going Groundwater Sampling 10 1 day Tue 12/3/19 Tue 12/3/19 112/3
55 On-Going Groundwater Sampling 11 1 day Tue 3/3/20 Tue 3/3/20 133
56 On-Going Groundwater Sampling 12 1 day Tue 6/2/20 Tue 6/2/20 1 6/2
57 Prepare RI Report 211 days Mon 7/23/18 Tue 2/19/19 J 4
58 Review Preliminary RI Data with USEPA 0 days Mon 7/23/18 Mon 7/23/18| %
59 Submit RI Rpt - Rev 0 to USEPA 0 days Fri 9/21/18 Fri 9/21/18 %
60 Receive USEPA Comments on RI Rpt - Rev 0 0 days Tue 11/20/18 Tue 11/20/18 @—11/20
61 Submit RI Rpt - Rev 1 to USEPA 0 days Fri 1/4/19 Fri 1/4/19 Y%
62 USEPA Approves RI Rpt - Rev 1 0 days Tue 2/19/19 Tue 2/19/19 @ [2/119
63 Prepare FS Report 282 days Tue 3/5/19 Thu 12/12/19 9
64 Submit Alternatives Array Tech Memo to USEPA 0 days Tue 3/5/19 Tue 3/5/19 Q—SH
65 Receive USEPA Comments on Alternatives Array Tech Memo 0 days Mon 5/6/19 Mon 5/6/19 Q%H
66 Submit FS Rpt - Rev 0 to USEPA 0 days Mon 7/15/19 Mon 7/15/19] %
67 Receive USEPA Comments on FS Rpt - Rev 0 0 days Fri 9/13/19 Fri 9/13/19 %
68 Submit FS Rpt - Rev 1 to USEPA 0 days Mon 10/28/19 Mon 10/28/19 0—}9#28;
69 USEPA approves FS Rpt - Rev 1 0 days Thu 12/12/19 Thu 12/12/19 ﬁl 2112
70 Record of Decision 212 days Fri 12/13/19 Sat 7/11/20 L,
71 USEPA prepares Prelminary Remedial Action Plan 60 days Fri 12/13/19 Mon 2/10/20]
72 Preliminary Remedial Action Plan Public Review 60 days Tue 2/11/2C Fri 4/10/20
73 USEPA Issues Record of Decision 90 days Mon 4/13/20 Sat 7/11/20 7/11
Task Rolled Up Task Split Group By Summary PN Inactive Summary U1 Manual Summary Rollup s Finish-only d
Bgﬁﬁxéﬁ%gﬁge 1NSG MGP proposed schedule July 2| 01506 L 4 Rolled Up Milestone <o External Tasks Inactive Task [ ] Manual Task EEd  Manual Summary PESIIII===§ Progress L ——
Summary PESSIII====y Rolled Up Progress e — Project Summary (=== Inactive Milestone & Duration-only Start-only C

1. This preliminary schedule is dependent on USEPA-approval and weather conditions to completed field investigations.
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